Release 2 Delivery Schedule - revised September 3, 1997.

- 5 Weeks - 3 Weeks - 1 Week 0 Week
EubS)t/)stem Del Memo | Del Memo Del Memo Del Pkage | Test Plan | Del Pkage | Test Plan Test Plan Del Pkage
umber(s) Reminder | Delivery Delivery Request | Delivery | Delivery Delivery Delivery Delivery
CMtoSS | SStoCM | CMto DAAC | CMtoSS | SStoDoc | SStoCM | Docto CM | CM to DAAC | CM to DAAC
CERESIib 08/29/97 09/12/97 09/26/97 10/3/97
w/TK 5.2
CERESIib 09/26/97 10/10/97 10/24/97 10/31/97
w/SSF mods
1.0 09/19/97 10/03/97 10/17/97 10/24/97
20&3.0 10/03/97 10/17/97 10/31/97 11/07/97
41-44 10/10/97 10/24/97 11/07/97 11/14/97
45-46 10/17/97 10/31/97 11/14/97 11/21/97
5.0 10/24/97 11/07/97 11/21/97 11/28/97
7.2 11/28/97 12/12/97 12/26/97 01/02/98
6.0 & 9.0 10/31/97 11/14/97 11/28/97 12/05/97
7.1,80, & 11/14/97 11/28/97 12/12/97 12/19/97
10.0
11.0 09/05/97 09/19/97 10/03/97 10/10/97
12.0 09/12/97 09/26/97 10/10/97 10/17/97
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